


CLEARANCE MEMORANDUM

DATE 8 MAR 61

Change Order No. 3  
Work Order No.  
Task Order No. -  
Contract No. 

Contractor:

STATOTHR

Requested by: Contractor (Ltr 3 March 61)

New Expiration Date: 30 April 1961

STATOTHR

Previous Expiration Date: 30 Dec 1960

Concurrence: Technical Office - PIC

BY: 

Date - 3/8/61

BY: Telecom

REASON FOR EXTENSION: Due to redesigning required by SA #1; the Contractor required approx. 60 additional days. - FIC requested CAB to extend date to 30 April 61 to allow for delivery.

Fiscal Year funds are available for expenditure through (11/11/60 funds)  
Requisition No. dated

No increase in funds is required by the instant change order. The undersigned recommends signature of attached Change Order No. .

Contractor letter requested 60 additional days beginning on or about 1 March 61.

ILLEGIB 

Distribution:  
Orig - File

DECLASS REVIEW BY NIMA / DoD